Public Work Department- Engineering Division

City of Sunnyvale

Status of City's Capital and Infrastructure Improvement Projects
(Sorted by Division/Department)

. . Type Current
No. Project Title Dept/Div Status Next Status
1 Concrete Sidewalk, Curb, Comm Completed. 8- Warrnt
Gutter and Driveway Approach -|  Develop
2010/2011
2 ADA Curb Retrofit (CDBG) Comm Completed. 8- Warrnt
2011 Develop-
CDBG
3 Sidewalk Replacement Grant Comm Completed. 8- Warrnt
Funded (CDBG) Develop-
CDBG
4 Downtown Parking District Downtown Combine with a paving 1-Scoping
Major Maintenance Traffic project.
DPW
5 Town Center Construction - Downtown Ownership transition on Begin work with new owner|10-On Hold
Public Works Services DPW hold pending court when transition complete.
decision.
6 Town Center Site Downtown On hold pending transfer 10-On Hold
Investigation/Remediation of DPW of ownership of Town
Hazmat Center.
7 Downtown Murphy Avenue Downtown Completed. Initiate new project for 8- Warrnt
Streetscape Revitalization DPW artwork.
8 Town Center/ Target Public Downtown Infrastructure improvement 10-On Hold
Improvements DPW agreement (I1A), payment
of final invoice is pending
transfer of ownership of
Town Center.
9 Sunnyvale Avenue Median from| Downtown A cost sharing; 10-On Hold
lowa to Washington Traffic reimbursement agreement
DPW is in the process of being
negotiated with the
Receiver and/or new
owner.
10 Downtown Way finding and Downtown On hold pending transfer 10-On Hold
Gateways Traffic of ownership of Town
DPW Center.
11 Town Center Traffic Signal Downtown On hold pending transfer 10-On Hold
Modifications Traffic of ownership of Town
0 Mathilda-lowa DPW Center.

o Mathilda-McKinley
0 Sunnyvale-lowa
0 Sunnyvale-Washington
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Public Work Department- Engineering Division

City of Sunnyvale

Status of City's Capital and Infrastructure Improvement Projects
(Sorted by Division/Department)

. . Type Current
No. Project Title Dept/Div Status Next Status
12 Washington Avenue/Mathilda Downtown On hold pending transfer 10-On Hold
Avenue Intersection Widening Traffic of ownership of Town
DPW Center.
13 Downtown Streetscape Downtown Construction is complete 6-Constr.
Improvements - Phase 1 Traffic except for traffic loops.
Sunnyvale Avenue DPW See 829320.
Edit description to exclude
Phase 2.
14 Update of Standard Eng-PAS Working on revisions to 4-Design
Specifications, Details and DPW the General Provisions,
Design Criteria Technical Specifications,
Standard Details, and
Design Criteria.
15 Community Center Facilities Project options prioritized 4-Design
Comprehensive Infrastructure DPW and SOW for design is
Phase | Project: Evaluation & pending.
Environmental
16 Public Safety Buildings- Roofs - Facilities Completed. 8- Warrnt
Phase B DPW
(Add to Budget for Phase B
carryover from Phase A)
17 Public Safety Buildings - Roofs- Facilities Completed. 8- Warrnt
Phase A DPW
18 Public Safety Buildings - HVAC Facilities Completed. 8- Warrnt
DPW
19 Community Center Buildings - Facilities Completed. 8- Warrnt
HVAC - Performance Art Center DPW
20 Community Center Buildings - Facilities Completed. 8- Warrnt
Roof replacement DPW
21 Swim Pools Infrastructure- Library & Needed relining at 9-Monitor
Columbia Middle School Comm. Columbia is not included in
Relining Services the scope of work.
Project scoping needs to
be changed and approved
by City Council prior to
proceeding.
22 Sun Pods Electrical Vehicle Nova Design work is complete Review options for having 5- Adv
Charging Station and equipment has been the electrical performed by | Bid Open
delivered to the site. a combination of City
staff/PO contractors.
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Public Work Department- Engineering Division

City of Sunnyvale

Status of City's Capital and Infrastructure Improvement Projects

(Sorted by Division/Department)
. . Type Current
No. Project Title Dept/Div Status Next Status
23 Theater Lighting & Sound Parks & Begin scoping. 0
Replacement Recreation
DPW
24 Morse Park- Park Parks & 90% plans due. 4-Design
Recreation
DPW
25 Playground Equipment Parks & Construction is 90% 6- Constr.
Replacement - Serra Park, Las | Recreation complete.
Palmas Park DPW
26 Morse Park Soil Remediation Parks & Pre-con held on 7/24/12. Approve submittals and 6- Constr.
Recreation commence remediation.
DPW
27 Tennis Center Courts Rehab Parks & Completed. 8- Warrnt
Recreation
DPW
28 Morse Park -Fair Oaks Parks & Completed. 8- Warrnt
Industrial Park Demolition Recreation
DPW
29 Repair/Replace Park Lot Parks & Discuss with Customer. 9-Monitor
Drainage & Surfacing Recreation
DPW
30 | Park Buildings - Rehabilitation: Parks & Schematic design 100% 4-Design
Renovation/upgrade: Murphy Recreation/ complete.
Park Building Facilities
DPW
31 Replacement/Rehabilitation of | Sewer/Storm | Allocate budget and award 1-Scoping
Sewer Pipes/Sewer Main 2012 | Wastewater | contract.
Phase 2 ESD
32 Sewer Lift Stations Rebuild- Sewer/Storm | Design project will include | Advertise RFP. 1-Scoping
Kifer, Sunken Gardens, Wastewater | all stations. Combine
Baylands and Arques ESD future years budgets to
perform one project. An
RTC will be required.
33 Replacement/Rehabilitation of | Sewer/Storm | CCTV underway. 60% submittal due. 4-Design
Sewer Pipes/Sewer Main 2012 | Wastewater | Design started.
ESD
34 Sanitary Sewer Collection Sewer/Storm | Consultant is preparing Consultant will finalize pilot | 4-Design
System Master Plan (Study) Wastewater | GIS for a pilot area. area and complete survey
ESD Survey crew is gathering work.
information on manholes
and benchmarks.
35 Storm Pump Station Number 2 | Sewer/Storm | Obtain approval of an Execute contract, issue 4-Design
Rehabilitation (Design) Wastewater | agreement with Schaaf & NTP, and begin design.
ESD Wheeler.
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Public Work Department- Engineering Division

City of Sunnyvale

Status of City's Capital and Infrastructure Improvement Projects

(Sorted by Division/Department)
. . Type Current
No. Project Title Dept/Div Status Next Status
36 Replacement/Rehabilitation of | Sewer/Storm | Advertising for Award. 5- Adv
Sanitary Manholes (Annual) Wastewater | construction in progress. Bid Open
ESD
37 Replacement/Rehabilitation of | Sewer/Storm | Completed. 8- Warrnt
Sewer Pipes/City Wide Sewer | Wastewater
Main Replacement 2011 ESD
38 Replacement/Rehabilitation of | Sewer/Storm | Completed. 8- Warrnt
Sewer Pipes/Sewer Main Lining | Wastewater
at Bidwell/Carson/Piedra ESD
39 Replacement/Rehabilitation of | Sewer/Storm | Completed. 8- Warrnt
Sewer Pipes - Sewer Main Wastewater
Lining at Borregas Avenue ESD
40 Replacement/Rehabilitation of | Sewer/Storm | Completed. 8- Warrnt
Sewer Pipes- City Wide Sewer | Wastewater
Main Replacement 2010 ESD
41 SMaRT Station Office Addition | Solid Waste | 99% submittal pending. Final comments and 4-Design
ESD approval.
42 Landfill Gas Flare and Blowers | Solid Waste | Advertising for 4-Design
Replacement ESD construction in progress.
43 SMaRT Station Equipment Solid Waste | Construction completed. Closeout in progress. 7-Closeout
Replacement ESD
44 Repaint Street Light Poles Traffic Assist Streets with Edit project info sheet to 0
DPW preparing bid documents. combine future year's
funding.
45 Evaluation of Bridges and Traffic Scoping in progress. 1-Scoping
levees DPW
46 Traffic Signal Construction/ Traffic $120k of the project's Traffic to perform Duane 1-Scoping
Modification at Duane/Britton DPW budget is committed to Ave. bike lane study in fall.
825340.
Refine SOW.
47 Traffic Signal Hardware and Traffic Resolve budgeting issues 1-Scoping
Wiring- DPW and proceed with scoping.
Fair Oaks/California
Arques/Oakmead
Mary/The Dalles
Homestead/Hollenbeck
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City of Sunnyvale
Public Work Department- Engineering Division

Status of City's Capital and Infrastructure Improvement Projects
(Sorted by Division/Department)

. . Type Current
No. Project Title Dept/Div Status Next Status
48 Pavement Rehabilitation Traffic Develop a comprehensive | Schedule a meeting with 1-Scoping
(Annual) FY12/13 DPW plan. Hire a consultant. Field Services.
Complete FY2012-16 Send to Purchasing and
Combined with 829230 program in 2 years. advertise.
(infrastructure Investment FY Finalizing SOW.
12/13)
49 Calabazas Creek Bridge at Old Traffic E-76 for PE approved. Advertise RFP. 1-Scoping
Mt. View-Alviso Rd DPW SOW for consultant RFP
GRANT FUNDED started.
RTC for Co-op to City
Council 7/17/12, Santa
Clara Council 7/10/12
50 Infrastructure Investment Traffic Finalize SOW. Send to Purchasing to 1-Scoping
FY12/13 (accelerate street DPW Complete FY12-16 advertise.
repairs to return the PCl to a program in 2 years.
level of 80)
Combined with 825290,
Pavement Rehab (Annual),
FY12/13
51 Safe Route to School and Traffic Finalize SOW and prepare | Submit field review form to | 1-Scoping
Neighborhood Guided Bike DPW PES form. Caltrans by 9/1/12.
Routes- California Federal Safe Publish RFP.
Routes to School (SRTS)
program)
GRANT FUNDED
52 Fair Oaks Avenue Overhead Traffic Grant Funded- E-76 for Council award and begin [ 3-ConslSel
Bridge / Caltrain (Caltrans DPW design obtained. design.
funded) Caltrans auditing the
design proposal.
Price negotiation with
consultant underway.
53 Future Traffic Signal Traffic Obtain City Engineer's Advertise for construction. | 4-Design
Construction/Modification DPW signature.

Mathilda/Caribbean at Twin
Creeks.

Combined with 825340 Street
Light Conduit.
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City of Sunnyvale
Public Work Department- Engineering Division

Status of City's Capital and Infrastructure Improvement Projects
(Sorted by Division/Department)

. . Type Current
No. Project Title Dept/Div Status Next Status
54 Street Lights Conduit Traffic 100% comments returned Final approval. 4-Design
Replacement - DPW to consultant.
Caribbean: 2011-2012 Edit project info to
combine funding of future
Combined with 816000 years.
55 Underground Overhead Utilities- Traffic Preparation of base map Design by PG&E. 4-Design
at Fair Oaks DPW for PG&E in progress.
56 Residential and School Area Traffic Final design submittal Complete bid docs, 4-Design
Sidewalks DPW received. advertise for construction.
GRANT FUNDED
(SR2S - State)
57 Concrete Construction Traffic Obtain City Engineer's Advertise for construction. | 4-Design
DPW signature.
Combine with 829400 and
900872
58 Hendy Street Improvements - Traffic Conditional NEPA issues. Revise plans to include 4-Design
Between Sunnyvale Ave and DPW Revise E-76 package per parallel parking
Fair Oaks Bridge Caltrans. configuration.
GRANT FUNDED
59 Sunnyvale Avenue/Old San Traffic Under design. "Approved Finalize design. 4-Design
Francisco Road Left DPW for construction” funding
Turn/Signalization Project letter received from
GRAND FUNDED Caltrans.
(STP/ICMAQ) Revise plans to eliminate
pork chop island
reconstruction.
60 Traffic Signal at Bernardo and Traffic Available FY11/12 budget | 30% design submittal. 4-Design
Remington DPW changed from $731,200 to
GRANT FUNDED (HSIP) $400,000. FY 12/13
budget changed from $0 to
$207,838.
Pursue discussions with
Caltrans re. cultural
61 Downtown Streetscape Traffic 95% design review being Finalize design. 4-Design
Improvements Phase II: Extend DPW incorporated by designer. Revised plans
beyond Sunnyvale Avenue. "Approved for incorporating 9.5' sidewalk
GRANT FUNDED construction” funding letter [ due shortly.
received from Caltrans.
Consider reducing lighting
by 1/2.
62 Sidewalk, Curb and Gutter Traffic Revising final comments. Advertise. 4-Design
Replacement DPW

Combined with 828160
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City of Sunnyvale
Public Work Department- Engineering Division

Status of City's Capital and Infrastructure Improvement Projects
(Sorted by Division/Department)

. . Type Current
No. Project Title Dept/Div Status Next Status
63 Traffic Signal Hardware and Traffic Final inspection held. Project closeout. 6- Constr.
Wiring- at Fair Oaks & Wolfe DPW Punch list issued.
64 Mathilda Avenue Railroad Traffic Punch list work. Project closeout. 6- Constr.
Overpass Improvements DPW
65 Pavement Rehabilitation Traffic Paving and striping Final inspection. 6- Constr.
(Annual) FY 11/12 - at DPW complete.
Remington Obtain Prop 1B
reimbursement. Discuss
with Finance.
66 Light Emitting Diode (LED) Traffic All fixtures under base bid | Council report to 6- Constr.
Streetlight Retrofit DPW installed. Additional appropriate funds from
fixtures to follow PG&E PG&E rebate.
rebate.
Follow up with PG&E and
get reimbursements.
67 Tasman/Fair Oaks Area Traffic Construction contract Execute contract and begin| 6-Constr.
Streetscape and Sense of DPW awarded. construction.
Place - Pedestrian & Bicycle
Circulation Plan Improvement
Phase 2
Grant Funded
68 Infrastructure Investment FY Traffic Construction contract Begin construction. 6-Constr.
11/12 (accelerate street repairs DPW awarded. Precon meeting
to return the PCI to a level of scheduled.
80)
Pavement Rehab Phase 2 at
Evelyn and Hollenbeck
Avenues, and Rehab of Maria
Lane from ECR to Wolfe
Avenue.
69 Annual Slurry Seal of City Traffic Completed. 8- Warrnt
Streets DPW
70 Underground Overhead Utilities- Traffic Rule 20A fund cost Design begins 7/1/13. 9- Monitor
at Wolfe Road DPW estimate is $7.2 M by

PG&E. Base map will be
required by PG&E.
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City of Sunnyvale
Public Work Department- Engineering Division

Status of City's Capital and Infrastructure Improvement Projects
(Sorted by Division/Department)

. . Type Current
No. Project Title Dept/Div Status Next Status
71 Underground Overhead Utilities- Traffic Preliminary boundary of Notify public for public 9- Monitor
at Homestead Road DPW the UUD was prepared in hearing.
2010. Need to form UUD Schedule to form UUD in
for Council approval in late 2012 or 2013.
2013.
72 West Channel Trail Conceptual Traffic New Project- Grant funded 9- Monitor
Design DPW from VTA
73 Pastoria Avenue Bicycle Lanes Traffic New Project- Grant funded 9- Monitor
DPW from BAAQMD via VTA
74 Mathilda/SR 237/US 101 Traffic 9- Monitor
interchange Improvements DPW
Study report
75 Mathilda Avenue Caltrain Traffic Eliminate project in next Eliminated
Overpass Parking Access DPW budget cycle.
76 Sunnyvale East Channel Trall Traffic Grant Funded. Design E- On Hold
(JWC Greenbelt to Tasman DPW 76 obtained. PE budget =
Drive) $120,000
Project on HOLD until
SCVWD floodwall
construction (2014)
77 Duane Ave. Bicycle Lanes Traffic In-house design by traffic. 9- Monitor
DPW
78 | SB83 Utilization Plan Traffic Add concrete areas to 1-Scoping
Combined with 828610 and DPW 828610.
829400
79 Well House Emergency Water Discuss with Customer 0
Generator- Ortega Well ESD Dept..
80 Central Water Plant Building Water Include in Water Utility Advertise RFP. 1-Scoping
Improvements (Study) ESD Master Plan Phase 2.
Combined with 825471 New
Well Feasibility Study
81 New Well Feasibility (Study), Water Advertising pending Advertise RFP. 1-Scoping
phase 2 water master plan. ESD funding decisions.
Combined with 825221- Central
Water Plant Bldg Study and
829050 - Rehab of 2 Water
Wells (2012-13FY)
82 Rehab of two water wells (Serra Water Combined with 825471. Advertise RFP. 1-Scoping
and Westmoor) ESD
Combine with Phase 2 Water
Master Plan
83 Rehabilitation of Cathodic Water Advertise for RFPs. Consultant selection. 2-RFP
Protection on RW System ESD
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City of Sunnyvale
Public Work Department- Engineering Division

Status of City's Capital and Infrastructure Improvement Projects
(Sorted by Division/Department)

. . Type Current
No. Project Title Dept/Div Status Next Status
84 Wright Ave Water Plant Water Bid documents completed. | Advertise for construction. | 4-Design
Electrical and Mechanical ESD
85 City-wide Water Line Water Design underway. 99% design submittal on 4-Design
Replacement (Annual) - with ESD 8/7/12.
Bond funds and FY12/13
Budget
86 City-wide Water Line Water Council approved on Begin design. 4-Design
Replacement (Annual) - with ESD 7/17/12.
Bond funds and FY12/13
Budget- Phase 2
87 Replacement of Water/Sewer Water Finalize SOW for RFP. Advertise. 4-Design
Supervisory Control System ESD
(SCADA)
Part 2. Hardware and Control
System
88 Raynor Well Rehabilitation Water Well screens cleaning PO | Once cleaning is complete, | 6- Constr.
ESD in progress. proceed with remaining
construction activities.
89 City-wide Water Line Water Completed. 8- Warrnt
Replacement (Annual) -Water ESD
Mains Replacement &
Extension at Ferndale &
California.
20 Recycled Water Master plan Water Master plan work in 9- Monitor
ESD progress.
91 Exterior Painting of Water Water On hold. Perform study for all water | 9- Monitor
Tanks: ESD plants.
FY11/12/13 -design for 3
smaller tanks at Hamilton
92 Mary/Carson Water Plant Water On hold. Perform study for all water | 9-Monitor
Mechanical Reconstruction ESD plants.
Combined with 825391
Wolfe/Evelyn Water Plant
Mechanical Reconstruction
93 Wolfe/Evelyn Plant Mechanical Water On hold. Perform study for all water | 9-Monitor
Reconstruction ESD plants.
Combined with 825251
Mary/Carson Water Plant
Mechanical Reconstruction
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City of Sunnyvale
Public Work Department- Engineering Division

Status of City's Capital and Infrastructure Improvement Projects
(Sorted by Division/Department)

. . Type Current
No. Project Title Dept/Div Status Next Status
94 Primary Sedimentation Basin WPCP Finalize scope of work. Advertise. 1-Scoping
Renovation Design Wastewater
ESD See 827090
95 Construction of a New Water WPCP SOW submitted for DPW Advertise. 1-Scoping
Pollution Control Plant Wastewater | approval.
- Master Plan, Standards, Site ESD
Planning & CEQA
96 Liquid Chlorine Conversion WPCP SOW revisions in Advertise RFP. 1-Scoping
Wastewater | progress.
ESD
97 Construction of a New Water WPCP Proposal evaluation and 3-ConslSel
Pollution Control Plant Wastewater | negotiation in progress.
-Program Manager ESD
98 Rehabilitation of Digesters (1 WPCP Design technical memo is Finalize Design Technical | 4-Design
& 2) Wastewater | being finalized. The Memo and submit 75%
ESD consultant is working on design.
the 75% submittal.
99 [ Air Flotation Tank Rehabilitation WPCP Additional scope to re- Issue NTP and begin 4-Design
(Tanks 1 & 4) Wastewater | package the design design.
ESD documents was approved
by Council and an
agreement was executed.
100 | Sulfur Dioxide (SO2) Equipment WPCP Final inspection held. Project closeout. 6- Constr.
Replacement Wastewater | Punch list issued.
ESD
101 | Air Flotation Tank Rehabilitation WPCP Construction is 50% 6- Constr.
(Tanks 2& 3) Wastewater | complete.
ESD
102 | Pond Sediment Removal WPCP Sediment removal in 6- Constr.
Wastewater progress.
ESD
103 | Emergency Levee Repair (PO) WPCP Construction completed. Project closeout. 7-Closeout
Wastewater
ESD
104 | Replacement of Temporary WPCP Project is closed out. 8- Warrnt
Buildings at the WPCP Wastewater
ESD
105 | Emergency Bypass Pumping- WPCP On hold. 9- Monitor
Alternate Primary Effluent Line | Wastewater
ESD
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